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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 103 Date: 28-Apr-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 963

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

CABLE COMPACTION AT SOUTH SIDE SPAN:

For about an hour or longer at the beginning of the shift, crew working to provide a power cord to reach the
compactor. Oil leak from the pumps compactor was observed at 11:26pm and workers cleaned up oil that
landed on the catwalk and on the OBG deck. The compactor was at PP 20 at the time of the leak. Refer
to checklist for details.

Refer to attached cable compaction inspection checklist.
(i.e. B.M = Bottom of Cable, I.B. = Inboard and O.B. = Outboard)

Workers:
Chris Biskner (IW-F)
Matthew Cochran (IW)
Stanley Dalie (IW)
Rene Esquivel
Henry Hernandez (IW)

Theo Rohr (Elevator Operator)

ABF engineers: David Mesh, Zack and Andre were present.

Workers hours: 8 hours overtime total (7pm - 3am).

My hours worked: 10 hours overtime total.

Page 1 of 1ddrRptbyBidItem


